COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/17/2009

ESTIMATE SUMMARY 08:31:44
CONTID: C13224R ESTIMATE NO: 0017 PROG SPEC YR:2005
PCN: 13224R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 371.( DAYS TIME ALLOW: 372 CALENDAR DAYS
Poudre Rest Area Relocation PERCENT TIME: 99.73 ORIG TIME ALLOW: 372 CALENDAR DAYS
PROJECT NO: IM C060-030
Poudre Rest Area Relocation
NAME OF ROAD: 025
PROJECT COUNTIES: LARIMER
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 04/17/2009 DATE TIME STARTED 01/16/2006
14290 HILLTOP RD. DATE LET 12/15/2005 DATE WORK BEGAN
DATE AWARDED 12/27/2005 DATE TIME STOpPED 01/18/2008
DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED 01/18/2008
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 01/16/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,333,170.15 PARTICIPATING $ 5,307,875.70 S -5,210.10
AWARD PROJECT AMT: $ 4,772,309.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.53% TOTAL EARNINGS 5,307,875.70 -5,210.10
FUNDS AVAILABLE: $ 25,294.45 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,307,875.70 -5,210.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,000.00 46,584.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,282,875.70 41,374.54
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,282,875.70 41,374.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 41,374.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C13224R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13224R-BID ESTIMATE RUN 04/17/2009
PROJECT: IM C060-030 ESTIMATE NO: 0017 08:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0010 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.880 0.880
Ls 0.000 0.00
40,000.00000 0.880 35,200.00
0015 202-00019  REMOVAL OF INLET 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0020 202-00031  REMOVAL OF FIRE HYDRANT 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0025 202-00035 REMOVAL OF PIPE 100.000 100.000
LF 0.000 0.00
10.00000 100.000 1,000.00
0030 202-00037 REMOVAL OF END SECTION 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0035 202-00090 *REMOVAL OF DELINEATOR 22.000 22.000
EACH 0.000 0.00
4.50000 22.000 99.00
0040 202-00200 REMOVAL OF SIDEWALK 1,807.000 1,807.000
SY 0.000 0.00
2.50000 1,807.000 4,517.50
0045 202-00203 REMOVAL OF CURB AND GUTTER 1,559.000 1,559.000
LF 0.000 0.00
0.75000 1,559.000 1,169.25
0050 202-00210 REMOVAL OF CONCRETE PAVEMENT 250.000 250.000
SY 0.000 0.00
27.50000 250.000 6,875.00
0055 202-00220 REMOVAL OF ASPHALT MAT 14,224.000 14,224.000
Sy 0.000 0.00

2.00000 14,224.000 28,448.00
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PROJECT: IM C060-030 ESTIMATE NO: 0017 08:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 405.000 405.000
SF 0.000 0.00
3.25000 405.000 1,316.25
0065 202-00700 *REMOVAL OF LIGHT STANDARD 20.000 20.000
EACH 0.000 0.00
108.00000 20.000 2,160.00
0070 202-00750 *REMOVAL OF LUMINAIRE 20.000 20.000
EACH 0.000 0.00
54.00000 20.000 1,080.00
0075 202-00810 *REMOVAL OF GROUND SIGN 55.000 55.000
EACH 0.000 0.00
60.00000 55.000 3,300.00
0080 202-01000 *REMOVAL OF FENCE 3,327.000 3,327.000
LF 0.000 0.00
0.50000 3,327.000 1,663.50
0085 202-04002 CLEAN CULVERT 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0090 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 51,676.000 51,676.000
cy 0.000 0.00
13.00000 51,676.000 671,788.00
0095 203-00100 MUCK EXCAVATION 160.000 160.000
cY 0.000 0.00
4.50000 160.000 720.00
0100 203-01500 BLADING 9.000 9.000
HOUR 0.000 0.00
74.50000 9.000 670.50
0105 203-01550 DOZING 38.000 38.000
HOUR 0.000 0.00
135.00000 38.000 5,130.00
0110 206-01000 BED COURSE MATERIAL 40.000 40.000
cy 0.000 0.00
48.00000 40.000 1,920.00
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PROJECT: IM C060-030 ESTIMATE NO: 0017 08:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 207-00205 TOPSOIL 4,939.000 4,939.000
cy 0.000 0.00
3.00000 4,939.000 14,817.00
0120 207-00210 STOCKPILE TOPSOIL 7,950.000 7,950.000
cY 0.000 0.00
1.60000 7,950.000 12,720.00
0125 207-00305 WETLAND TOPSOIL 120.000 120.000
cy 0.000 0.00
12.00000 120.000 1,440.00
0130 207-00310 STOCKPILE WETLAND TOPSOIL 120.000 120.000
cY 0.000 0.00
12.50000 120.000 1,500.00
0135 208-00005 *EROSION LOG 1,045.000 1,045.000
LF 0.000 0.00
6.50000 1,045.000 6,792.50
0140 208-00020 *SILT FENCE 8,989.000 8,989.000
LF 0.000 0.00
1.50000 8,989.000 13,483.50
0145 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,350.00000 1.000 1,350.00
0150 208-00050 *STORM DRAIN INLET PROTECTION 20.000 20.000
EACH 0.000 0.00
61.00000 20.000 1,220.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0165 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
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PROJECT: IM C060-030 ESTIMATE NO: 0017 08:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-04015 MODIFY MANHOLE 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0175 212-00006 *SEEDING (NATIVE) 18.800 18.800
ACRE 0.000 0.00
500.00000 18.800 9,400.00
0180 212-00047 *SOIL PREPARATION (SPECIAL) 0.800 0.800
ACRE -0.600 -1,380.00
2,300.00000 0.200 460.00
0185 212-00050 *S0OD 9,693.000 9,693.000
SF 0.000 0.00
0.50000 9,693.000 4,846.50
0190 213-00002 *MULCHING (WEED FREE HAY) 19.500 19.500
ACRE 0.000 0.00
500.00000 19.500 9,750.00
0195 213-00008 *MULCHING (WOOD CHIP) 1,566.000 1,566.000
CF 0.000 0.00
2.25000 1,566.000 3,523.50
0200 213-00061 *MULCH TACKIFIER 3,950.000 3,950.000
1B 0.000 0.00
2.20000 3,950.000 8,690.00
0205 213-00300 CONCRETE LANDSCAPE BORDER 269.000 269.000
LF 0.000 0.00
12.00000 269.000 3,228.00
0210 213-00705 *LANDSCAPE BOULDER (SPECIAL) 3.000 3.000
EACH 0.000 0.00
255.00000 3.000 765.00
0215 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 30.000
EACH 0.000 0.00
220.00000 30.000 6,600.00
0220 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 11.000 11.000
EACH 0.000 0.00
450.00000 11.000 4,950.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 214-00301 *DECIDUOUS SHRUB (TUBELING) 264.000 264.000
EACH 0.000 0.00
3.00000 264.000 792.00
0230 214-00320 *DECIDUOUS SHRUB (2 GALLON CONTAINER) 117.000 117.000
EACH 0.000 0.00
16.00000 117.000 1,872.00
0235 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 23.000 23.000
EACH 0.000 0.00
24.50000 23.000 563.50
0240 214-00908 *PERENNIALS (1 QUART CONTAINER) 500.000 500.000
EACH 0.000 0.00
3.25000 500.000 1,625.00
0245 214-00910 *PERENNIALS (1 GALLON CONTAINER) 578.000 578.000
EACH 0.000 0.00
9.50000 578.000 5,491.00
0250 215-00600 *TRANSPLANT PLUG 0.000 0.000
EACH 0.000 0.00
1.50000 0.000 0.00
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,389.000 1,389.000
sy 0.000 0.00
11.00000 1,389.000 15,279.00
0260 217-00000 *HERBICIDE TREATMENT 0.000 0.000
SY 0.000 0.00
0.05000 0.000 0.00
0265 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,391.470 6,391.470
TON 0.000 0.00
12.50000 6,391.470 79,893.38
0270 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 4,157.930 4,157.930
TON 0.000 0.00
45.00000 4,157.930 187,106.85
0275 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 13,328.000 13,328.000
sy 0.000 0.00
59.00000 13,328.000 786,352.00



CONTID: C13224R COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13224R-BID ESTIMATE RUN 04/17/2009
PROJECT: IM C060-030 ESTIMATE NO: 0017 08:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 412-01001 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 95.000 95.000
SY -21.000 -2,100.00
100.00000 74.000 7,400.00
0285 503-00036 *DRILLED CAISSON (36 INCH) 165.000 165.000
LF 0.000 0.00
200.00000 165.000 33,000.00
0290 503-00042 *DRILLED CAISSON (42 INCH) 49.000 49.000
LF 0.000 0.00
400.00000 49.000 19,600.00
0295 506-00206 RIPRAP (6 INCH) 67.000 67.000
cYy 0.000 0.00
83.00000 67.000 5,561.00
0300 506-00218 RIPRAP (18 INCH) 11.000 11.000
cy 0.000 0.00
115.00000 11.000 1,265.00
0305 514-00200 PEDESTRIAN RAILING (STEEL) 149.000 149.000
LF 0.000 0.00
75.00000 149.000 11,175.00
0310 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 39.000 39.000
cy 0.000 0.00
600.00000 39.000 23,400.00
0315 601-40005 CUT STONE VENEER 700.000 700.000
SF 0.000 0.00
17.00000 700.000 11,900.00
0320 601-40200 CLASS 5 FINISH 1,478.000 1,478.000
SF 0.000 0.00
2.00000 1,478.000 2,956.00
0325 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 668.000 668.000
LF 0.000 0.00
30.00000 668.000 20,040.00
0330 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 40.000 40.000
LF 0.000 0.00
35.00000 40.000 1,400.00
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PCN: 13224R-BID ESTIMATE RUN 04/17/2009
PROJECT: IM C060-030 ESTIMATE NO: 0017 08:31:44
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CAT NO0200 ROADWAY

0335 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 280.000 280.000
LF 0.000 0.00
45.00000 280.000 12,600.00
0340 603-05018 18 INCH REINFORCED CONCRETE END SECTION 11.000 11.000
EACH 0.000 0.00
550.00000 11.000 6,050.00
0345 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0350 603-05030 30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
850.00000 4.000 3,400.00
0355 603-50004 4 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0360 603-50008 8 INCH PLASTIC PIPE 418.000 418.000
LF 0.000 0.00
41.00000 418.000 17,138.00
0365 604-00305 *INLET TYPE C (5 FOOT) 5.000 5.000
EACH 0.000 0.00
3,500.00000 5.000 17,500.00
0370 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0375 604-19000 INLET SPECIAL 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0380 604-19105 *INLET TYPE R L 5 (5 FOOT) 6.000 6.000
EACH 0.000 0.00
3,500.00000 6.000 21,000.00
0385 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00

3,500.00000 1.000 3,500.00
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CAT NO0200 ROADWAY
0390 604-50210 PLACE MANHOLE RING AND COVER 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0395 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 0.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0400 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,285.000 1,285.000
LF 0.000 0.00
2.25000 1,285.000 2,891.25
0405 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 929.000 929.000
LF 0.000 0.00
3.00000 929.000 2,787.00
0410 607-11525 *FENCE (PLASTIC) 730.000 730.000
LF 0.000 0.00
3.25000 730.000 2,372.50
0415 607-11530 *FENCE (SPECIAL) 785.000 785.000
LF 0.000 0.00
10.00000 785.000 7,850.00
0420 607-60116 *16 FOOT GATE 2.000 2.000
EACH 0.000 0.00
810.00000 2.000 1,620.00
0425 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,085.000 1,085.000
sY 0.000 0.00
30.00000 1,085.000 32,550.00
0430 608-00010 *CONCRETE CURB RAMP 59.000 59.000
sy 0.000 0.00
125.00000 59.000 7,375.00
0435 608-00060 *STONE PAVERS 256.000 256.000
SF 0.000 0.00
25.00000 256.000 6,400.00
0440 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,640.000 2,640.000
LF 0.000 0.00
10.00000 2,640.000 26,400.00
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0445 609-60011 *CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0450 612-00001 *DELINEATOR (TYPE I) 32.000 32.000
EACH 0.000 0.00
15.00000 32.000 480.00
0455 612-00002 *DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0460 613-00200 *2 INCH ELECTRICAL CONDUIT 3,631.000 3,631.000
LF 0.000 0.00
8.50000 3,631.000 30,863.50
0465 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,028.000 2,028.000
LF 0.000 0.00
15.00000 2,028.000 30,420.00
0470 613-00300 *3 INCH ELECTRICAL CONDUIT 2,386.000 2,386.000
LF 0.000 0.00
10.50000 2,386.000 25,053.00
0475 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,650.000 1,650.000
LF 0.000 0.00
18.50000 1,650.000 30,525.00
0480 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 160.000 160.000
LF 0.000 0.00
4.50000 160.000 720.00
0485 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 555.000 555.000
LF 0.000 0.00
5.00000 555.000 2,775.00
0490 613-01125 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 2,786.000 2,786.000
LF 0.000 0.00
6.10000 2,786.000 16,994.60
0495 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 235.000 235.000
LF 0.000 0.00

10.50000 235.000 2,467.50
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0500 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,600.00000 1.000 1,600.00
0505 613-16020 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 16.000 16.000
EACH 0.000 0.00
1,700.00000 16.000 27,200.00
0510 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 6.000 6.000
EACH 0.000 0.00
700.00000 6.000 4,200.00
0515 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 9.000
EACH 0.000 0.00
1,900.00000 9.000 17,100.00
0520 613-34250 *LIGHT STANDARD METAL (25 FOOT) 16.000 16.000
EACH 0.000 0.00
2,400.00000 16.000 38,400.00
0525 613-40010 *LIGHT STANDARD FOUNDATION 25.000 25.000
EACH 0.000 0.00
750.00000 25.000 18,750.00
0530 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000
EACH 0.000 0.00
410.00000 8.000 3,280.00
0535 613-74000 *LIGHT MAST ARM 8.000 8.000
EACH 0.000 0.00
1,100.00000 8.000 8,800.00
0540 614-00011 *SIGN PANEL (CLASS I) 135.880 130.000
SF 5.880 73.50
12.50000 135.880 1,698.50
0545 614-00012 *SIGN PANEL (CLASS II) 12.000 12.000
SF 0.000 0.00
16.00000 12.000 192.00
0550 614-00013 *SIGN PANEL (CLASS III) 686.700 686.700
SF -66.200 -1,191.60

18.00000 620.500 11,169.00
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0555 614-00035 SIGN PANEL (SPECIAL) 3.000 3.000
SF 0.000 0.00
300.00000 3.000 900.00
0560 614-00615 *STEEL SIGN POST (W 6X15) 82.000 82.000
LF 0.000 0.00
30.00000 82.000 2,460.00
0565 614-00818 *STEEL SIGN POST (W 8x18) 34.000 34.000
LF 0.000 0.00
36.00000 34.000 1,224.00
0570 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 300.000 300.000
LF 0.000 0.00
21.00000 300.000 6,300.00
0575 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 364.000 364.000
SLIPBASE)
LF -17.000 -612.00
36.00000 347.000 12,492.00
0580 614-03002 CONCRETE FOOTING (TYPE 2) 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0585 614-03003 CONCRETE FOOTING (TYPE 3) 4.000 4.000
EACH 0.000 0.00
1,700.00000 4.000 6,800.00
0590 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 18.000
EACH 0.000 0.00
625.00000 18.000 11,250.00
0595 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
950.00000 4.000 3,800.00
0600 614-72864 *FIRE PREEMPTION UNIT 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0605 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 3.000
EACH 0.000 0.00

5,250.00000 3.000 15,750.00
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0610 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 2.000
EACH 0.000 0.00
42,000.00000 2.000 84,000.00
0615 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
19,000.00000 2.000 38,000.00
0620 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
19,500.00000 1.000 19,500.00
0625 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
0630 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
21,000.00000 2.000 42,000.00
0635 614-86000 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0640 614-86105 *TELEMETRY (FIELD) 3.000 3.000
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
0645 614-86246 *CONTROLLER (TYPE 170E-HC11) 3.000 3.000
EACH 0.000 0.00
12,000.00000 3.000 36,000.00
0650 614-86800 *UNINTERRUPTED POWER SUPPLY 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
0655 619-40080 1 INCH COPPER PIPE 408.000 408.000
LF 0.000 0.00
13.00000 408.000 5,304.00
0660 619-40160 2 INCH COPPER PIPE 10.000 10.000
LF 0.000 0.00

175.00000 10.000 1,750.00
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0665 619-40240 3 INCH COPPER PIPE 170.000 170.000
LF 0.000 0.00
40.00000 170.000 6,800.00
0670 619-50080 *1 INCH PLASTIC PIPE 3,670.000 3,670.000
LF 0.000 0.00
4.50000 3,670.000 16,515.00
0675 619-50100 *1-1/4 INCH PLASTIC PIPE 120.000 120.000
LF 0.000 0.00
4.60000 120.000 552.00
0680 619-50120 *1-1/2 INCH PLASTIC PIPE 568.000 568.000
LF 0.000 0.00
5.25000 568.000 2,982.00
0685 619-50160 *2 INCH PLASTIC PIPE 734.000 734.000
LF 0.000 0.00
5.50000 734.000 4,037.00
0690 619-50480 6 INCH PLASTIC PIPE 1,636.000 1,636.000
LF 0.000 0.00
25.00000 1,636.000 40,900.00
0695 619-78048 6 INCH FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
4,300.00000 2.000 8,600.00
0700 622-00100 SHADE SHELTER 3.000 3.000
EACH 0.000 0.00
16,000.00000 3.000 48,000.00
0705 622-00101 SHADE SHELTER DOUBLE 1.000 1.000
EACH 0.000 0.00
19,000.00000 1.000 19,000.00
0710 622-00200 TABLE 5.000 5.000
EACH 0.000 0.00
1,250.00000 5.000 6,250.00
0715 622-00350 TRASH RECEPTACLE 13.000 13.000
EACH 0.000 0.00

450.00000 13.000 5,850.00
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0720 622-00820 *COMFORT STATION BUILDINGS WITH UTILITIES 1.000 1.000
LS 0.000 0.00
,171,166.00000 1.000 1,171,166.00
0725 622-11010 *MAINTENANCE BUILDING 1.000 1.000
L S 0.000 0.00
85,000.00000 1.000 85,000.00
0730 623-00162 *DRIP EMITTER TUBING 4,000.000 4,000.000
LF 0.000 0.00
1.60000 4,000.000 6,400.00
0735 623-00164 *DRIP EMITTER 48.000 48.000
EACH 0.000 0.00
7.50000 48.000 360.00
0740 623-00168 *1 INCH EMITTER VALVE ASSEMBLY 5.000 5.000
EACH 0.000 0.00
130.00000 5.000 650.00
0745 623-00184 *1/2 INCH FLUSH UNIT 31.000 31.000
EACH 0.000 0.00
70.00000 31.000 2,170.00
0750 623-00205 *4 INCH POP-UP SPRAY SPRINKLER 121.000 121.000
EACH 0.000 0.00
12.50000 121.000 1,512.50
0755 623-01712 *1-1/2 INCH BACKFLOW PREVENTER 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0760 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 4.000 4.000
EACH 0.000 0.00
170.00000 4.000 680.00
0765 623-03112 *1-1/2 INCH AUTOMATIC CONTROL VALVE 4.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0770 623-04000 *CONTROL WIRE 24 VOLT 8,256.000 8,256.000
LF 0.000 0.00
0.15000 8,256.000 1,238.40
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0775 623-04008 *1 INCH QUICK-COUPLER VALVE 6.000 6.000
EACH 0.000 0.00
175.00000 6.000 1,050.00
0780 623-05016 *2 INCH GATE VALVE 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0785 623-07500 *SOIL MOISTURE SENSOR 1.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0790 623-08116 *16 STATION AUTOMATIC CONTROLLER 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0795 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0800 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
220,000.00000 1.000 220,000.00
0805 627-00004 *EPOXY PAVEMENT MARKING 8,399.000 8,399.000
SF 0.000 0.00
4.50000 8,399.000 37,795.50
0810 627-00060 *PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) 581.500 581.500
SF 0.000 0.00
15.00000 581.500 8,722.50
0815 630-00000 *FLAGGING 638.000 638.000
HOUR 0.000 0.00
20.50000 638.000 13,079.00
0820 630-00007 *TRAFFIC CONTROL INSPECTION 215.000 215.000
DAY 0.000 0.00
86.00000 215.000 18,490.00
0825 630-00012 *TRAFFIC CONTROL MANAGEMENT 61.000 61.000
DAY 0.000 0.00

310.00000 61.000 18,910.00
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0830 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
235.00000 1.000 235.00
0835 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 20.000
EACH 0.000 0.00
75.00000 20.000 1,500.00
0840 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 3.000
EACH 0.000 0.00
86.00000 3.000 258.00
0845 630-80359 *PORTABLE MESSAGE SIGN PANEL 59.000 59.000
DAY 0.000 0.00
118.00000 59.000 6,962.00
0850 630-80360 *DRUM CHANNELIZING DEVICE 102.000 102.000
EACH 0.000 0.00
43.00000 102.000 4,386.00
0855 630-80380 *TRAFFIC CONE 60.000 60.000
EACH 0.000 0.00
13.00000 60.000 780.00
0860 700-70002 F/A ANTICIPATED CMO 83,619.930 83,619.930
FA 0.000 0.00
1.00000 83,619.930 83,619.93
0865 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0885 700-70034 F/A RELOCATE HOUSE 13,861.450 13,861.450
FA 0.000 0.00
1.00000 13,861.450 13,861.45
0890 700-70035 F/A BUILDING PHONE SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0895 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 68,583.340 68,583.340
FA 0.000 0.00
1.00000 68,583.340 68,583.34
0900 700-70170 F/A POTHOLE UTILITIES 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0905 700-70180 F/A GAS LINES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70240 F/A SEWER TAPS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0915 700-70260 F/A WATER TAPS 51,313.800 51,313.800
FA 0.000 0.00
1.00000 51,313.800 51,313.80
0965 700-70255 F/A WATER 19,425.270 19,425.270
F A 0.000 0.00
1.00000 19,425.270 19,425.27
0970 306-01000 RECONDITIONING 5,230.000 5,230.000
SY 0.000 0.00
3.50000 5,230.000 18,305.00
0980 900-00014 ADDED ITEM (LUMP SUM)/ DRILL & EPOXY PCCP 1.000 1.000
LS 0.000 0.00
2,607.38000 1.000 2,607.38
0985 900-00014  ADDED ITEM (LUMP SUM)/ WATER METER VAULT 1.000 1.000
L s 0.000 0.00

669.04000 1.000 669.04
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0990 900-00014 ADDED ITEM (LUMP SUM)/ WATER / PLAN INVESTMENT FEE 1.000 1.000
LS 0.000 0.00
35,810.00000 1.000 35,810.00
0995 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDIONAL SURVEYING 19.000 19.000
HOUR 0.000 0.00
100.00000 19.000 1,900.00
1000 900-00006 ADDED ITEM (DOLLAR)/ HMA PRICE REDUCTION -14,640.000 -14,640.000
DOL 0.000 0.00
1.00000 -14,640.000 -14,640.00
1005 900-00006 ADDED ITEM (DOLLAR)/ WAGE DISPUTE FOR LITTLETON 0.000 -20,010.860
ELECTRIC
DOL 0.000 0.00
1.00000 -20,010.860 -20,010.86
1010 900-00014 ADDED ITEM (LUMP SUM)/ COMFORT STATION / FLOORING 1.000 1.000
LS 0.000 0.00
19,770.00000 1.000 19,770.00
1015 900-00006 ADDED ITEM (DOLLAR)/ WAGE DISPUTE/LLITTLETON ELEC. 20,010.860 20,010.860
PAYMENT
DOL 0.000 0.00
1.00000 20,010.860 20,010.86
1020 900-00014 ADDED ITEM (LUMP SUM)/ RECLAIM OF OLD SB REST AREA 1.000 1.000
LS 0.000 0.00
109,018.00000 1.000 109,018.00
1025 900-00006 ADDED ITEM (DOLLAR)/ CLAIM FOR TRAFFIC SIGNAL CONTROLS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 5,152,035.15 $ -5,210.108 5,126,740.69
CAT NO0300 STRUCTURES
0920 206-00000 STRUCTURE EXCAVATION 510.000 510.000
cY 0.000 0.00
8.00000 510.000 4,080.00
0925 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 48.000 48.000
cy 0.000 0.00
70.00000 48.000 3,360.00
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CAT NO0300 STRUCTURES
0930 206-00100 STRUCTURE BACKFILL (CLASS 1) 336.000 336.000
cy 0.000 0.00
17.50000 336.000 5,880.00
0935 601-03030 CONCRETE CLASS D (BOX CULVERT) 222.000 222.000
cY 0.000 0.00
325.00000 222.000 72,150.00
0940 601-03050 CONCRETE CLASS D (WALL) 53.000 53.000
cy 0.000 0.00
500.00000 53.000 26,500.00
0945 602-00000 REINFORCING STEEL 54,775.000 54,775.000
1B 0.000 0.00
0.60000 54,775.000 32,865.00
CAT 0300 CURRENT AMT $ 144,835.00 $ 0.00$ 144,835.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0950 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0955 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0960 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,650.00000 2.000 3,300.00
CAT 0400 CURRENT AMT $ 36,300.00 $ 0.00$ 36,300.00
PROJECT TOTAL CURRENT AMT $ 5,333,170.15 $ -5,210.10 5,307,875.69



